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ESTIMATE RUN 08/04/2020

ESTIMATE SUMMARY 20:07:55

CONTID: C21223R        ESTIMATE NO: 0005 PROG 2005

PCN: 21223R-BID   COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

EJMT 480V MOTOR CONTROL CENTER PERCENT TIME:

PROJECT NO: NHPP0703-435                  

EJMT 480V MOTOR CONTROL CENTER

NAME OF ROAD:  

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

Casey Industrial, Inc. PAY PERIOD ENDING

1400 W 122nd Ave DATE LET

Suite 200 DATE AWARDED

 DATE CONTRACT EXECUTED

Westminster CO 80234     (303)460-1274 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,622,307.56 PARTICIPATING $ $ 8,280.80

AWARD PROJECT AMT: 8,077,723.20 NON-PARTICIPATING 488,195.78

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
21,876.67

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -12,855.92

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

94.08

FIXED COMPLETION DATE

FIXED COMPLETION DATE

7.38%

7,986,163.83

496,476.58

518,353.25

505,497.33

$

$

$

$

10,955.14

625,188.59

636,143.73

2,132,282.64

2,768,426.37

-17,045.93

0.00

2,751,380.44

0.00

AMOUNT DUE 2,751,380.44 505,497.33

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 505,497.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SUMMIT

  

159.0 TIME ALLOW: 8/14/2020 ??:??:??

ORIG TIME ALLOW: 8/14/2020 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/28/202008/04/2020

07/11/2019

09/11/2019

10/25/2019

02/28/2020
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PCN: 21223R-BID   ESTIMATE RUN 08/04/2020

PROJECT: NHPP0703-435                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:07:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Electrical Equipment 0.000

0.000

202-00047  
 

0.000.000

0.00

1.000

L S 

173,438.76000

0010 Environmental Health and Safety Management 1.000

0.000

250-00010  
 

85,146.601.000

0.00

1.000

L S 

85,146.60000

0015 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

992,695.66000

0020 Systems Integration 0.000

0.000

613-80278  
 

0.000.000

0.00

1.000

L S 

250,830.47000

0020 MATERIAL ALLOWANCE 0.100

0.000

25,083.050.100

0.00NCU 

250,830.47000

0020 MATERIAL ALLOWANCE 0.250

0.000

62,707.620.250

0.00NCU 

250,830.47000

0025 Mobilization 0.000

0.250

626-00000  
 

67,946.110.250

67,946.11

1.000

L S 

271,784.45000

0030 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

216,000.000

F A 

1.00000

0035 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

6,400.000

F A 

1.00000

0040 F/A Electric Service 0.000

0.000

700-70190  
 

0.000.000

0.00

50,000.000

F A 

1.00000
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PCN: 21223R-BID   ESTIMATE RUN 08/04/2020

PROJECT: NHPP0703-435                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:07:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0045 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 240,883.3867,946.112,056,295.94CURRENT AMT0200 $ $ $

CAT NO0301 EAST PORTAL VENTILATION BUILDING 

0050 Sweeping 0.000

0.000

203-01620  
 

0.000.000

0.00

0.000

HOUR

333.50000

0055 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

52.67000

0060 Concrete Sealer 0.000

42.930

515-00400  
 

460.2142.930

460.21

42.930

SY  

10.72000

0065 Concrete Class D 0.000

4.770

601-03000  
 

51,056.084.770

51,056.08

4.770

CY  

10,703.58000

0070 1 Inch Electrical Conduit 448.000

2,374.000

613-00100  
 

57,060.842,822.000

48,002.28

19,355.000

LF  

20.22000

0075 2 Inch Electrical Conduit 725.000

725.000

613-00200  
 

51,112.501,450.000

25,556.25

2,040.000

LF  

35.25000

0080 4 Inch Electrical Conduit 0.000

66.000

613-00400  
 

5,475.3666.000

5,475.36

2,132.000

LF  

82.96000

0085 30 Inch Wide Cable Tray 0.000

189.000

613-05630  
 

12,931.38189.000

12,931.38

528.000

LF  

68.42000

0090 Local Control Station 0.000

0.000

613-50127  
 

0.000.000

0.00

20.000

EACH

1,976.02000
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PCN: 21223R-BID   ESTIMATE RUN

PROJECT: NHPP0703-435                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0301 EAST PORTAL VENTILATION BUILDING 

0090 MATERIAL ALLOWANCE 0.300

-0.300

0.000.000

-11,856.12NCU 

39,520.40000

0095 480 Volt Motor Control Center 0.000

0.000

613-80204  
 

0.000.000

0.00

1.000

EACH

248,570.65000

0095 MATERIAL ALLOWANCE 0.100

-0.100

0.000.000

-24,857.06NCU 

248,570.65000

0095 MATERIAL ALLOWANCE 0.200

-0.200

0.000.000

-49,714.13NCU 

248,570.65000

0095 MATERIAL ALLOWANCE 0.050

-0.050

0.000.000

-12,428.53NCU 

248,570.65000

0100 320 Kilo Ampere Surge Protection Device 0.000

0.000

613-80300  
 

0.000.000

0.00

8.000

EACH

4,269.54000

0100 MATERIAL ALLOWANCE 0.100

-0.100

0.000.000

-3,415.63NCU 

34,156.32000

0100 MATERIAL ALLOWANCE 0.200

-0.200

0.000.000

-6,831.26NCU 

34,156.32000

0100 MATERIAL ALLOWANCE 0.050

-0.050

0.000.000

-1,707.82NCU 

34,156.32000

0105 Switchboard 0.000

0.000

613-80302  
 

0.000.000

0.00

1.000

EACH

380,506.50000

0105 MATERIAL ALLOWANCE 0.100

-0.100

0.000.000

-38,050.65NCU 

380,506.50000
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PCN: 21223R-BID   ESTIMATE RUN

PROJECT: NHPP0703-435                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0301 EAST PORTAL VENTILATION BUILDING 

0105 MATERIAL ALLOWANCE 0.200

-0.200

0.000.000

-76,101.30NCU 

380,506.50000

0105 MATERIAL ALLOWANCE 0.250

-0.250

0.000.000

-95,126.63NCU 

380,506.50000

0110 480 Volt Trip Unit Retrofit Kit 0.000

0.000

613-80303  
 

0.000.000

0.00

5.000

EACH

8,415.42000

0110 MATERIAL ALLOWANCE 0.100

0.000

4,207.710.100

0.00NCU 

42,077.10000

0110 MATERIAL ALLOWANCE 0.200

0.000

8,415.420.200

0.00NCU 

42,077.10000

0115 Active Harmonic Filter (500 A) 0.000

0.000

613-80304  
 

0.000.000

0.00

3.000

EACH

93,196.82000

0115 MATERIAL ALLOWANCE 0.100

-0.100

0.000.000

-27,959.05NCU 

279,590.46000

0115 MATERIAL ALLOWANCE 0.250

-0.250

0.000.000

-69,897.62NCU 

279,590.46000

0120 Variable Frequency Drive and Enclosure (100 Horse 
Power) 

0.000

0.000

613-80306  
 

0.000.000

0.00

8.000

EACH

38,550.72000

0120 MATERIAL ALLOWANCE 0.165

-0.165

0.000.000

-50,886.95NCU 

308,405.76000

0120 MATERIAL ALLOWANCE 0.185

-0.185

0.000.000

-57,055.07NCU 

308,405.76000
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PCN: 21223R-BID   ESTIMATE RUN

PROJECT: NHPP0703-435                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0301 EAST PORTAL VENTILATION BUILDING 

0120 MATERIAL ALLOWANCE 0.100

-0.100

0.000.000

-3,855.07NCU 

38,550.72000

0125 Variable Frequency Drive and Enclosure (600 Horse 
Power) 

0.000

0.000

613-80308  
 

0.000.000

0.00

8.000

EACH

128,545.51000

0125 MATERIAL ALLOWANCE 0.165

-0.165

0.000.000

-169,680.07NCU 

1,028,364.08000

0125 MATERIAL ALLOWANCE 0.185

-0.185

0.000.000

-190,247.35NCU 

1,028,364.08000

0125 MATERIAL ALLOWANCE 0.100

-0.100

0.000.000

-102,836.50NCU 

1,028,365.08000

0130 Bus Duct (1600 Ampere) 0.000

0.000

613-81609  
 

0.000.000

0.00

91.000

LF  

505.32000

0130 MATERIAL ALLOWANCE 0.100

0.000

4,598.410.100

0.00NCU 

45,984.12000

0130 MATERIAL ALLOWANCE 0.200

0.000

9,196.820.200

0.00NCU 

45,984.12000

0130 MATERIAL ALLOWANCE 0.500

0.000

22,992.110.500

0.00NCU 

45,984.21000

0135 30 Ampere Safety Switch, NEMA 3R 0.000

0.000

613-81698  
 

0.000.000

0.00

12.000

EACH

640.93000

0135 MATERIAL ALLOWANCE 0.100

-0.100

0.000.000

-769.11NCU 

7,691.16000
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PCN: 21223R-BID   ESTIMATE RUN

PROJECT: NHPP0703-435                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0301 EAST PORTAL VENTILATION BUILDING 

0135 MATERIAL ALLOWANCE 0.350

-0.350

0.000.000

-2,691.90N   

7,691.16000

0225 Added Item (Lump Sum)/ H-O-A East Portal 0.000

1.000

900-00014  
 

19,463.501.000

19,463.50

1.000

L S 

19,463.50000

0240 Added Item (Lump Sum)/ EJMT East Ventilation Buildi ng 0.000

1.000

900-00014  
 

67,001.501.000

67,001.50

1.000

L S 

67,001.50000

0260 F/A EJMT SCADA Server Additions East Vent Build ing 0.000

0.000

700-70034  
 

0.000.000

0.00

1.000

F A 

28,790.00000

0270 Added Item (Dollar)/ VECP - Casey's Split Shared 
Savings - East Ventilation Build

0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

0275 Added Item (Lump Sum)/ Initial Savings Payment to 
Casey Industrial - East Ventilati

0.000

0.000

900-00014  
 

0.000.000

0.00

0.000

L S 

12,500.00000

0280 480V Motor Control Center New Price per VECP 0.000

0.000

613-80204  
 

0.000.000

0.00

0.000

EACH

188,019.85000

0280 MATERIAL ALLOWANCE MCC 0.000

0.350

65,806.950.350

65,806.94NCU 

188,019.85000

0290 Switchboard 0.000

0.000

613-80302  
 

0.000.000

0.00

0.000

EACH

327,142.35000

0290 MATERIAL ALLOWANCE Switchboard 0.000

0.550

179,928.290.550

179,928.29NCU 

327,142.35000

0300 320 kA Surge Protection Device 0.000

0.000

613-80300  
 

0.000.000

0.00

0.000

EACH

1,406.17000
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PCN: 21223R-BID   ESTIMATE RUN

PROJECT: NHPP0703-435                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0301 EAST PORTAL VENTILATION BUILDING 

0300 MATERIAL ALLOWANCE 0.000

0.350

3,937.280.350

3,937.27NCU 

11,249.36000

0310 Safety Switch 0.000

0.000

613-81690  
 

0.000.000

0.00

0.000

EACH

823.37000

0310 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00NCU 

9,880.44000

0320 480V Motor Control Center 0.000

0.000

613-80204  
 

0.000.000

0.00

0.000

EACH

188,019.85000

0320 MATERIAL ALLOWANCE 0.000

0.350

65,806.950.350

65,806.94NCU 

188,019.85000

0325 Added Item (Each)/ Local Control Panel Adder - East  
Ventilation Building

0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

38,437.75000

0335 Added Item (Each)/ Scada Integration - East 
Ventilation

0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

16,118.25000

0345 Added Item (Each)/ Active Harmonic Filter (200 A) -  
East Ventilation

0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

78,315.07000

0355 VFD and Enclosure (100 HP) East Ventilation Buildin g 0.000

0.000

613-80306  
 

0.000.000

0.00

0.000

EACH

37,535.18000

0355 MATERIAL ALLOWANCE 0.000

0.450

135,126.650.450

135,126.64NCU 

300,281.44000

0365 VFD and Enclosure (600 HP) East Ventilation 0.000

0.000

613-80308  
 

0.000.000

0.00

0.000

EACH

127,529.98000
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PCN: 21223R-BID   ESTIMATE RUN

PROJECT: NHPP0703-435                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0301 EAST PORTAL VENTILATION BUILDING 

0365 MATERIAL ALLOWANCE 0.000

0.450

459,107.930.450

459,107.92NCU 

1,020,239.84000

0375 Local Control Station East Ventilation 0.000

0.000

613-50127  
 

0.000.000

0.00

0.000

EACH

2,340.80000

0375 MATERIAL ALLOWANCE 0.000

0.300

14,044.800.300

14,044.80NCU 

46,816.00000

0385 Active Harmonic Filter (500 AMP) East Ventilation 0.000

0.000

613-80304  
 

0.000.000

0.00

0.000

EACH

95,319.29500

0385 MATERIAL ALLOWANCE 0.000

0.600

114,383.150.600

114,383.15NCU 

190,638.59000

CAT 1,352,113.84272,120.693,257,902.42CURRENT AMT0301 $ $ $

CAT NO0302 WEST PORTAL VENTILATION BUILDING 

0140 Concrete Sealer 0.000

42.930

515-00400  
 

460.2142.930

460.21

42.930

SY  

10.72000

0145 Concrete Class D 0.000

4.770

601-03000  
 

51,056.084.770

51,056.08

4.770

CY  

10,703.58000

0150 1 Inch Electrical Conduit 120.000

701.000

613-00100  
 

16,600.62821.000

14,174.22

18,070.000

LF  

20.22000

0155 2 Inch Electrical Conduit 420.000

546.000

613-00200  
 

34,051.50966.000

19,246.50

2,080.000

LF  

35.25000

0160 4 Inch Electrical Conduit 0.000

100.000

613-00400  
 

8,296.00100.000

8,296.00

2,645.000

LF  

82.96000
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PCN: 21223R-BID   ESTIMATE RUN 08/04/2020

PROJECT: NHPP0703-435                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:07:55

CUMULATIVE
AMOUNT

CAT NO0302 WEST PORTAL VENTILATION BUILDING 

0165 30 Inch Wide Cable Tray 0.000

155.000

613-05630  
 

10,605.10155.000

10,605.10

528.000

LF  

68.42000

0170 Local Control Station 0.000

0.000

613-50127  
 

0.000.000

0.00

20.000

EACH

1,976.02000

0170 MATERIAL ALLOWANCE 0.300

-0.300

0.000.000

-11,856.12NCU 

39,520.40000

0175 480 Volt Motor Control Center 0.000

0.000

613-80204  
 

0.000.000

0.00

1.000

EACH

248,570.65000

0175 MATERIAL ALLOWANCE 0.100

-0.100

0.000.000

-24,857.06NCU 

248,570.65000

0175 MATERIAL ALLOWANCE 0.200

-0.200

0.000.000

-49,714.13NCU 

248,570.65000

0175 MATERIAL ALLOWANCE 0.050

-0.050

0.000.000

-12,428.53NCU 

248,570.65000

0180 320 Kilo Ampere Surge Protection Device 0.000

0.000

613-80300  
 

0.000.000

0.00

8.000

EACH

4,269.54000

0180 MATERIAL ALLOWANCE 0.100

-0.100

0.000.000

-3,415.63NCU 

34,156.32000

0180 MATERIAL ALLOWANCE 0.200

-0.200

0.000.000

-6,831.26NCU 

34,156.32000

0180 MATERIAL ALLOWANCE 0.050

-0.050

0.000.000

-1,707.82NCU 

34,156.32000
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PCN: 21223R-BID   ESTIMATE RUN 08/04/2020

PROJECT: NHPP0703-435                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:07:55

CUMULATIVE
AMOUNT

CAT NO0302 WEST PORTAL VENTILATION BUILDING 

0185 Switchboard 0.000

0.000

613-80302  
 

0.000.000

0.00

1.000

EACH

380,506.50000

0185 MATERIAL ALLOWANCE 0.100

-0.100

0.000.000

-38,050.65NCU 

380,506.50000

0185 MATERIAL ALLOWANCE 0.200

-0.200

0.000.000

-76,101.30NCU 

380,506.50000

0190 480 Volt Trip Unit Retrofit Kit 0.000

0.000

613-80303  
 

0.000.000

0.00

5.000

EACH

8,415.42000

0190 MATERIAL ALLOWANCE 0.100

0.000

4,207.710.100

0.00NCU 

42,077.10000

0190 MATERIAL ALLOWANCE 0.200

0.000

8,415.420.200

0.00NCU 

42,077.10000

0195 Active Harmonic Filter (500 A) 0.000

0.000

613-80304  
 

0.000.000

0.00

3.000

EACH

93,196.82000

0195 MATERIAL ALLOWANCE 0.100

-0.100

0.000.000

-27,959.05NCU 

279,590.46000

0195 MATERIAL ALLOWANCE 0.250

-0.250

0.000.000

-69,897.62NCU 

279,590.46000

0200 Variable Frequency Drive and Enclosure (100 Horse 
Power) 

0.000

0.000

613-80306  
 

0.000.000

0.00

8.000

EACH

38,550.72000

0200 MATERIAL ALLOWANCE 0.165

-0.165

0.000.000

-50,886.95NCU 

308,405.76000
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PCN: 21223R-BID   ESTIMATE RUN

PROJECT: NHPP0703-435                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0302 WEST PORTAL VENTILATION BUILDING 

0200 MATERIAL ALLOWANCE 0.185

-0.185

0.000.000

-57,055.07NCU 

308,405.76000

0200 MATERIAL ALLOWANCE 0.100

-0.100

0.000.000

-30,840.58NCU 

308,405.76000

0205 Variable Frequency Drive and Enclosure (600 Horse 
Power) 

0.000

0.000

613-80308  
 

0.000.000

0.00

8.000

EACH

128,545.51000

0205 MATERIAL ALLOWANCE 0.165

-0.165

0.000.000

-169,680.07NCU 

1,028,364.08000

0205 MATERIAL ALLOWANCE 0.185

-0.185

0.000.000

-190,247.35NCU 

1,028,364.08000

0205 MATERIAL ALLOWANCE 0.100

-0.100

0.000.000

-102,836.40NCU 

1,028,364.08000

0210 Bus Duct (1600 Ampere) 0.000

0.000

613-81609  
 

0.000.000

0.00

91.000

LF  

505.32000

0210 MATERIAL ALLOWANCE 0.100

0.000

4,598.410.100

0.00NCU 

45,984.12000

0210 MATERIAL ALLOWANCE 0.200

0.000

9,196.820.200

0.00NCU 

45,984.12000

0210 MATERIAL ALLOWANCE 0.500

0.000

22,992.060.500

0.00NCU 

45,984.12000

0215 30 Ampere Safety Switch, NEMA 3R 0.000

0.000

613-81698  
 

0.000.000

0.00

12.000

EACH

640.93000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0302 WEST PORTAL VENTILATION BUILDING 

0215 MATERIAL ALLOWANCE 0.100

-0.100

0.000.000

-769.11NCU 

7,691.16000

0215 MATERIAL ALLOWANCE 0.350

-0.350

0.000.000

-2,691.90NCU 

7,691.16000

0230 Added Item (Lump Sum)/ H-O-A West Portal 0.000

1.000

900-00014  
 

19,463.501.000

19,463.50

1.000

L S 

19,463.50000

0245 Added Item (Lump Sum)/ EJMT West Ventilation Buildi ng 0.000

1.000

900-00014  
 

67,001.501.000

67,001.50

1.000

L S 

67,001.50000

0265 F/A EJMT SCADA Additions West Vent Building 0.000

0.000

700-70034  
 

0.000.000

0.00

1.000

F A 

28,790.00000

0285 Added Item (Dollar)/ VECP - Casey's Split Shared 
Savings

0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

0295 Switchboard 0.000

0.000

613-80302  
 

0.000.000

0.00

0.000

EACH

327,142.35000

0295 MATERIAL ALLOWANCE 0.000

0.550

179,928.290.550

179,928.29NCU 

327,142.35000

0305 320 kA Surge Protection Device 0.000

0.000

613-80300  
 

0.000.000

0.00

0.000

EACH

1,406.17000

0305 MATERIAL ALLOWANCE 0.000

0.350

492.160.350

492.15NCU 

1,406.17000

0315 Safety Switch 0.000

0.000

613-81690  
 

0.000.000

0.00

0.000

EACH

823.37000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0302 WEST PORTAL VENTILATION BUILDING 

0315 MATERIAL ALLOWANCE 0.000

0.450

4,446.200.450

4,446.19NCU 

9,880.44000

0330 Added Item (Each)/ Local Control Panel Adder - West  
Ventilation Building

0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

38,437.75000

0340 Added Item (Each)/ SCADA Integration - West 
Ventilation

0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

16,118.25000

0350 Added Item (Each)/ Active Harmonic Filter (200 A) -  
West Ventilation

0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

78,315.07000

0360 VFD and Enclosure (100 HP) West Ventilation 0.000

0.000

613-80306  
 

0.000.000

0.00

0.000

EACH

37,535.16000

0360 MATERIAL ALLOWANCE 0.000

0.450

135,126.650.450

135,126.64NCU 

300,281.44000

0370 VFD and Enclosure (600 HP) West Ventilation 0.000

0.000

613-80308  
 

0.000.000

0.00

0.000

EACH

127,529.98000

0370 MATERIAL ALLOWANCE 0.000

0.450

459,107.930.450

459,107.92NCU 

1,020,239.84000

0380 Local Control Station West Ventilation 0.000

0.000

613-50127  
 

0.000.000

0.00

0.000

EACH

2,340.80000

0380 MATERIAL ALLOWANCE 0.000

0.300

14,044.800.300

14,044.80NCU 

46,816.00000

0390 Active Harmonic Filter (500 AMP) West Ventilation 0.000

0.000

613-80304  
 

0.000.000

0.00

0.000

EACH

95,319.19000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0302 WEST PORTAL VENTILATION BUILDING 

0390 MATERIAL ALLOWANCE 0.000

0.600

114,383.150.600

114,383.15NCU 

190,638.59000

0395 Added Item (Lump Sum)/ Initial Savings Payment to 
Casey Industrial -

0.000

0.000

900-00014  
 

0.000.000

0.00

0.000

L S 

12,500.00000

CAT 1,164,474.11170,005.653,275,888.20CURRENT AMT0302 $ $ $

CAT NO0400 CEPOOL 

0220 Field Office (Spec) Addition of Field Office (S pec) 0.083

0.257

620-00005  
 

10,955.140.340

8,280.80

1.000

EACH

32,221.00000

CAT 10,955.148,280.8032,221.00CURRENT AMT0400 $ $ $

$ 2,768,426.47518,353.25$8,622,307.56$CURRENT AMTPROJECT TOTAL


